114 South; State Street to
Bangerter; New I-15 Interchange
SP-15-7(156)293
January 13, 2010

Schedule: What to expect in January

3600 West to 2700 West
o Relocation of utilities on the north side of road
o Installation of RMP caissons
2700 West to Redwood
o Install 42" Sewer
o Install utilities and drainage South side of road
Redwood to 1300 West
o Install utilities and drainage South side of road
1300 West to Riverfront Parkway

o  Build walls at Midas Creek

o Begin noise wall posts

o Drainage

o Install 33" Water line Chapel View to 1300 West
o Install soil nail wall on North side of road

Riverfront Parkway to 700 West

o Install girders at Jordan River bridge

o Form Jordan River bridge deck and pour
700 West to Jordan Parkway

o Sewer, drainage and RR utility relocations
Jordan Parkway to State Street

o Irrigation
I-15

o  Construction of new I-15 Bridge — middle section

o Highmast lighting

o Drainage
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